
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 1146 Date: 24-May-2014 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 719

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

There is no work in the field on this operation today by ABF. For the Townsend Test (Test IV) for TR’s 14-
17, test rig setup work is ongoing. ABF is not working in the field today on any other operations this
Saturday during the 3-day Memorial Day Holiday weekend.

INSPECTOR OT REMARK:

Office 4 hours: ABF is not working today. I am in the office reviewing plan sheets and preparing an
estimate/schedule for the proposed round 5 of the Townsend Test (TR’s 18 & 19; 2008 tested dry). This
proposal was discussed yesterday in a meeting and it was request that I develop a cost estimate and
schedule. The DJV also requested that I provide comments on the CCO sheets. To meet an aggressive
schedule, plan sheets and a cost need to be approved soon, so this information needs to be provided by
first thing next week. My shift and my OT hours are 1200 to 1600.
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